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The following is an update with some recommendations on the Projects on which I was working . 
. Cameron AML Reclamation Project 3 

Temporary Trades Helpers: Two Trades Helper positions will be filled before initiation of CP3 Contract. An advertisement for these two positions was done and only two applicants were found qualified and of the two, Mr. Darrell Jackson has accepted the job offer. Mr. Jackson's employment 
papers have been forwarded to the Personnel Office for evaluation and we expect him to start on June 
9, 1997. Another advertisement for the unfilled position was done and three additional applications 
were collected. The following is a list of additional applicants and the results of the preliminary evaluations based on information contained in their applications: 

~-----·-·r- -~g:·--;:~~ - M~~ 
I Names of I Drivers School experience - 1 minimum L_~plicant I license raduate ___r.ear . qualification i!3"r~--+-x~+.!:'_j ___ f'..~-~ yes ~og~~~_:~~~------1---~:~---··-·j-······X~~---·-L _________ ~~-------- no L~~-~!.~~-~.'!!..:..?:':~~~:__I..__}~---·-.L.-.J.~~---··j_···········J~! ..... -.. ······- yes 

0~~-;~;~;~i~i···y-····-·-----·-··-l 
&/or Environmental ! environmental control &/or i science college monitoring ! 

I • I . courses __ exper1en~ .... .J 
-------.. 1 two yrs college ~ yes l 

:--=~~~3-=-~~=~=j 
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As evident from the chart above, two of the three applicants meet the minimum qualifications as stated 
in the Job Vacancy Announcements. Besides applying for the Trades Helper positions, the three 
applicants have stated that they were going to apply with the CP3 contractor. Of the three, Mr. 
Yazzie is an operator and has worked on previous AML projects; he worked for both NAMLRD and 
the contractors. Mr. Horsen has work for NAMLRD during the CPI and CP2 construction and 
worked on the initial CP 3 radiological surveying. Mr. Semallie has experience in construction work, 
but no experience in earth moving construction; in addition, Mr. Semallie is a veteran. Interviews will 
be set up for the qualified applicants, upon consultation with you (Perry H. Charley). 

Supplies and materials: Mr. Carl Holiday, Department Health Physicist, will be ordering HP supplies 
as needed and will be ordering supplies before CP 3 construction starts. 

Ernest Grayeyes, Engineering T echn.ician III, has ordered or is working on ordering additional supplies 
for construction startup and will order supplies as needed. Lack of storage space is a limiting factor in 
ordering large quantities of supplies. There are plenty of spray paint and stakes to start the project, 
but other items will need to be ordered, i.e., hard hats, orange vests, and other supplies for working in 
very hot weather. I will follow up on the status of this activity when Ernest gets back from vacation. 

Project Docwnents: I will forward all project documents and files maintained by me to Mr. Lawrence 
Begay before I leave. 

Problems and Recommendations: 

I. When they start paleontological salvage, the Museum of N orthern Arizona 
paleontologist/geologists may have a hard time, due to weathering of surface materials, Finding 
all the fossil materials that they identified to be salvaged in the paleontological survey report. 
I recommend that salvage work, in the future, be done when possible aftet· the survey or even 
during survey work. NAMLRD can estimate the cost of this using historic costs. All past 

salvage work has been completed in one week, therefore, future paleontological surveys can 
include one week of salvaging. This will alleviate the lost of paleontological samples to 
weathering. 

2. The grant period for this funding was extended for an additional year and the one year 
extension period will be up on September 28, I 997. Arrangements must be made with OSM 
to extend the grant period to cover the completion and close out of construction. 

Cameron AML Reclamation Project 5 

Cultural Resources Survey: A request was made of Navajo Nation Archaeology Department (NNAD) 
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to provide a cost estimate for doing an archaeological survey that includes the CP 5 sites and all other 
remaining AML sites, in the Cameron, Bitter Springs, Marble Canyon, Indian Wells and Canyon 
DeChelly (all areas are in Arizona) areas, previously unsurveyed. The total acreage to be surveyed is 
469 acres, of which I 56.5 acres is for CP5. Initially, the archaeological survey will be used to obtain 
clearance from Navajo Historic Preservation Office for areas included in CP 5 and will be referred to 
for future archaeological clearances for reclamation in the surveyed areas listed above. NNAD 
returned a cost estimate of $150/acre for a total of $70,350. 

Biological Survey: A request was made of Navajo Fish & Wildlife Department, Biological Survey 
Services (NF&W-BSS) to provide a cost estimate for doing a biological survey for the 33 AML sites 
in CP5. NF&W-BSS returned a cost estimate of $4,690 to $8,365. The final cost of the survey will 
be dependent on the length of the actual field investigation; this will vary due to what is discovered 
during the survey and the monitoring time necessary to identify species existing in the area. 

Project area NA-0101 is in the Marble Canyon area, at the base of the Echo Cliffs; therefore, raptors, 
i.e., golden eagles and other raptor species, will be of a concern if they are found nesting in the area. 
An additional specie of concern may be the newly reintroduced California Condors to the Vermillion 
Cliffs area. Vermillion Cliffs (a continuation of the Echo Cliffs) are to the west of, across the 
Colorado River, NA-0101. 

The other project areas should have no impacts on T&E species or other species of concern, except the 
usual species of concern, such as the humpback chub. 

See Memorandum from Debra Yazzie, Wildlife Biologist, for requirements before beginning of survey. 
Lawrence has my copy. The biological survey is being held off until a time closer to the completion of 
NEPA process to reduce the need for additional surveys due to delays in project development or 
startup of reclamation construction. The survey should be done, possibly, in the spring of I 998 
during nesting of golden eagles. 

Project Development: The initial V.E. was done in late I 996 to do a cost estimate for the Grant 
Application and the location maps of the sites were included. The following activities need to be done: 

I. The control points for the boundaries need to be established and marked with rebar. 
Boundaries should be kept as close to the boundaries marked on location maps and the acreage 
reported to OSM. This can be done with the Trimble Pathfinder GPS equipment and can be 
further surveyed in when the new Pentax total station arrives. NA-0102 to NA-01 10 can be 
tied into the existing Bullock Brothers control points. 

2. Engineering design and preparation of technical specifications need to be done. One of the 
department's engineers will need to do this. 
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3. Topographic surveys will need to be completed. Ernest can use the trades helpers hired for 
CP 3 construction to help him in completing these surveys. From this, Project Maps can be 
developed and volume calculations can be made. 

4. Project site NA-01 10 is the only CP5 site that intermittently holds water; consequently, if a 
decision is made to mitigate the lost of this water source for wildlife and livestock, there are 
some alternative water sources in the area, including Yellow Spring. 

5. The environmental assessment needs to be drafted and completed. 

6. Radiological surveys need to be completed. Radiological background levels need to be 
established for all the project areas. 

Problems and Recommendations: 

I. The work of Ernest Grayeyes is will need to be scheduled carefully, so he can accomplish all of 
his duties. Ernest's Engineering Technician III duties include construction monitoring, 
drafting using AutoCAD and SurvCADD, and surveying. With multiple projects ongoing, 
Ernest will need to have a list of priorities to schedule his time. 

2. The archeological survey cost exceeds funds allocated, so a solution needs to be conceptualized 
to complete the survey in a reasonable time. The reason the cost of the survey is high is due to 
the inclusion of all unsurveyed AML areas in the western portion of the Nation. The cost 
needs to be negotiated down. 

A flat $I 50 per acre that NNAD has proposed is not reasonable, for the sites around the 
Cameron AML District will only need an archival search and a pedestrian survey. The 
interviews for identification of traditional cultural properties will not need to be done, because 
the interviews used for previous archaeological surveys can be used. The interview portion of 
the archaeological survey will be the most time consuming due to not finding people home to 
interview or finding them - - - this may require one or more trips to the area to accomplish. A 
full survey, including the TCP interviews, will be required for the AML sites that are between 
the Cameron AML District and Marble Canyon, south of the Cameron AML District, the 
Hopi Buttes (Indian W ells) area and the Canyon De Chelly area. However, the survey is done 
priority needs to be given to the 156.5 acres of CP5. 

Project Documents: I will forward all project documents and files maintained by me to Mr. Lawrence 
Begay before I leave. 
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Maintenance Project 

Project is on hold due to priority given to other projects (CP 3 and CP 5) and engineers busy with 
other priority projects. See attached "Reclaimed AML Sites Visited" list to see all sites that were 
visited during maintenance inspection during the summer of I 996 and a short identification of the 

problems noted. The V.E. for this project needs to be completed. CPI and CP2 sites that need 
maintenance have been visited for the initial V.E. analysis and the cost estimate and draft scope of 

work has been done for some of the sites. I will give Lawrence all the information, maps and 
documents that have been generated so far. 

All the sites needing contingency repairs have been included in reclamation projects in development 
and will be addressed during respective reclamation construction. Sites needing custodial maintenance 
will need to be addressed. Most of the sites needing custodial maintenance are sites that are remote 
and/or require work to reduce costly maintenance in the future. Some site will only require manual 
labor to repair erosion control structures, such as, adding more rocks to rock silt fences. See attached 

"Surveillance and Monitoring Checklist" for identification of sites needing maintenance and type of 
action (maintenance) these sites need. 

Other Projects and Concerns 

Coal Mine Mesa: While assisting with the bore hole camera work in late April I 997, we saw a large 
bull snake at one of the openings. This lead me to ask some questions about the subsidence openings 
concerning snakes. Troy Delmar told me that last summer, when he, Ernest Grayeyes and Lyndon 
Endischee were surveying the subsidence area they saw many little rattlesnakes in on subsidence 
opening. When the subsidences are being addressed, the probable snake habitat will likely be 
destroyed. Being a traditional Navajo, I asked my mother and father what to do in a situation like this; 
they informed me that areas like that are considered sacred (traditional cultural property - TCP) and 
should not be disturbed, unless required and if the correct offerings are made. They, my parents, also 

said that in a hole where snakes lived, they wind also resides there. After consulting with my parents, I 
was discussing the information, later, with Troy and Ben Zahne, Troy mentioned that he had seen a 
whirlwind disappear into the subsidence. 

Certain ceremonies (Male Windway and Male Shootingway) make use of these TCPs. Offerings are 
made and other rituals are also performed at these locations. I talked with a medicine man, Clifford 
Bancroft, about the above information, and he recommended that we do not disturb the subsidence 
where the sightings have occurred to be left undisturbed; for, a person who disturbs such sites can 
suffer some serious disharmony. He also said we could address the other subsidences nearby and fence 
in the area of the snake sightings. Mr. Bancroft, besides other ceremonies, performs the Male 
Windway and Male Shootingway. 

Recommendation: Contact Navajo Nation Archaeology Department, in consultation with appropriate 
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medicine people, let them make a determination whether this site is a TCP and follow their 
recommendations. Medicine people from the western Navajo area should be used as these ceremonies 
may differ from other parts of the Nation. Personally, I would follow Mr. Bancroft's advice. 

All materials related to the above projects will be turned over to Lawrence. If there are questions 
concerning this memorandum or ifl can be of assistance, I can be reached at (520) 283-2252 after 

June 9, I 997. 

XC: Lawrence Begay, RSII, NAMLRD-TCFO 
Madeline Roanhorse, Director, NAMLRD 
Central Files 
TC/Memo 



SURVEILLANCE & MONITORING CHECKt lST 
f---..... " 
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Type of action a => Contingency Repair; b => Custodial Maintenance - equipment use required; 

required: c => Custodial Maintenance - manual labor only 

Type of Action Required & Notes 

1 NA-0001 Window Rock 
b - erosion control structures need 

2 NA-0002 Jack Johnson repair 

3 
a - 5 reopenings/2 subs. areas/2 

NA-0003 North Hogback newPs 
4 NA-0004 Newcomb b - reopenings 

5 NA-0005 Little Water 

6 NA-0006 Tsa Ya 

7 NA-0007 Blackgoat 

8 NA-0008 Montezumas Chair b- reopening at Round Top site 

9 NA-0009 Chinle Mine_{Biue Gap) b - settling or subsidence & erosion 

10 NA-0010 Sweathouse Peak 

11 NA-0011 Shonto 

12 NA-0012 Chilchinbeto a - subsidence & reopening 

13 NA-0013 Balakai 

14 NA-0014 Ferro/Canoncito James & Rose visited - sites OK 

15 NA-0015 John Joe 

16 NA-0016 Tohatchi b - reopening & erosion 

17 NA-0017 Coalmine Mesa a - subsidence 
Monitor fire & sites unreclaimed at 

18 NA-0018 White Rock Chapter Request 
19 NA-0019 Chaco Wash b - reopening & erosion 

20 NA-0020 Halgaii Toh b - subsidence 

21 NA-0021 James Barber b - settling or subsidence @ site #1 
Unreclaimed site - Indian Allotment 

22 NA-0022 Tree Well land 
23 NA-0023 Nenahnezad 

24 NA-0024 Crownpoint a - reopenings 

25 NA-0025 Steamboat 

26 NA-0026 Manuel ito 

27 NA-0027 Toyee 

28 NA-0028 Red Rock 

29 NA-0029 La Vida Mission Monitoring fire 

30 NA-0030 Wingate Hogback 
b- erosion (NM AMUindian 
Allotment land) 

31 NA-0031 Chindi Wash a - subsidence 

32 NA-0032 Reptile I 

33 NA-0033 Reptile II c- erosion 

34 NA-0034 Lohali Point 

35 NA-0035 Needle 

36 NA-0036 Dalton-Hannah a & c- included Coal 5 & erosion 

37 Shonto Coal Fire Monitoring fire 
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Action 

Need VE 

In East. Agency 

Need VE 

Need VE 

Need VE 

In Black Mesa 2 

Need VE 

In Coal4 

Cont. monitoring 

Need VE 

Need VE 

Need VE 

Report to NMAML 

In East. Agency 

Cont. monitoring 

Report to NMAML 

Need VE 

Need VE 

in CoalS 

? , Cont. monitoring 

n..., •··- " """ 
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Type of action a => Contingency Repair; b => Custodial Maintenance - equipment use required; 

required: c => Custodial Maintenance - manual labor only 

Type of Action Required & Notes 

Coppermine AML Project 

138 I NA-01 00 I Coppermine Mines (11 sites) c - fence taken down at site #24 

C AML P . 1 ameron roject 

39 NA-010S Henry Sloan No. 1 (2 sites) b- erosion 

40 NA-0113 Jeepster b - erosion & cracking 

41 NA-0123 Charles Huskon No. 19 

42 NA-012S Charles Huskon No. 12 

43 NA-0141 Juan Horse No. 4 c - cracking & small holes 

44 NA-0148 Jack Huskon No. 3 

C AML P . t2 ameron rojeC 

45 NA-0127 Max Johnson No. 1 

46 NA-0128 Lemuel Littleman No. 2a&b (2 sites) 

47 NA-0129 Charles Huskon No. 1 b- erosion 

48 NA-0130 Max Johnson No. 2 

49 NA-013S Evans Huskon No. 2 

50 NA-0136 Yazzie No. 101 

51 NA-0138 Boyd Tisi No. 2 

52 NA-0139 Juan Horse No. 3 c- cracking 

53 NA-0149 Charles Huskon No. 3 (4 sites) b- erosion 

54 NA-01S3 Charles Huskon No. 7 b- erosion 

55 NA-01S4 Yazzie No. 102 b- erosion 

M VII AML P . 1 onument a ey ro1ect 

56 NA-0200 Moonlight c - cracking & small holes 

57 NA-0201 Boot Jack c- settling 

58 NA-0202 Fern Mine 

59 NA-0203 Tract II 

C I AML P . t ove rojeC 

60 NA-0300 Mine 11, 12, & 1S (Sites#6-18) a - Subsidence 

61 NA-0301 Frank No. 1 Mines (Site #81) 
62 NA-0302 Mesa V Mines (Sites #88-90) 

63 NA-0303 Cove Mesa Mines (Sites #147-SS,180-90) 

B I b·t I AML P . t eca 1 o rojeC 

64 NA-0400 Syracuse Mines (Sites #19-3S) 

65 NA-0401 Copper Mine (Sites #69 & 7Q}_ c - unstable historic structures 
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Action 

?, OK for now 

in CPS 

in CPS 

NAMLRD-TC 

In CPS 

OK, monitor 

Cont. Monitoring 

Cont. Monitoring 

Cont. Monitoring 

NAMLRD-TC 

?, need VE 

In Cove 2 

I 
OK, No action I 

n~ •. loon-07 



S. URVEILLANCE & MONITORING CHECK~ST 
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Type of action a => Contingency Repair; b => Custodial Maintenance - equipment use required; 

required: c => Custodial Maintenance- manual labor only 

Type of Action Required & Notes 

Blue Gap AML Project 

66 NA-0700 Rough Rock Slope No. 9 (Site 12) 

67 NA-0701 Claim 28 (Site 14) c- Erosion 

68 NA-0702 Claim 7 & 10 (Sites 15-17) 

69 NA-0703 Etsitty No. 1 (Sites 27 & 28) 

Oak Spnng AM LP . ro1ect 

70 NA-0800 Gravel Top Claim (Sites #13 & 14) 

71 NA-0801 Lower Oak Creek (Sites #17-21) 

72 NA-0802 Upper Salt Rock Claim (Sites #21 0 & 211) 

73 NA-0803 VCA Plot No.3 (Site #168-176) 

74 NA-0804 VCA Plot No.3 (Site #161) 

75 NA-0805 VCA Plot No. 3 (Site #132) 

76 NA-0806 VCA Plot No.3 (Site #144-156) a - subsidence 

77 NA-0807 E. Tapahonso Claim (Sites #1 07 & 1 08) 

Oak Spring II AML Project (Under Warranty) 

78 NA-0808 Gravel Top Claim (Sites #1-12,15 & 16) 

79 NA-0809 VCA Plot No. 3 (Site #136) 

80 NA-0810 E. Tapahonso Claim (Sites #90 & 91) 

81 NA-0811 King Tutt Point (Sites #111-125) 

82 NA-0812 E. Tapahonso Claim (Sites #1 09, 110 & 212) 

T T hI AML P . t se a rojec 

83 NA-0901 Rattlesnake Borehole 

84 NA-0902 Sites #58-76: Rattlesnake Mines 

85 NA-0903 Site #157 

86 NA-0904 Sites #164-166 

87 NA-0905 Sites #146-148 b - 3x1 opening 

88 NA-0906 Sites #45-55 c - depression 
89 NA-0907 Sites #80-83 

90 NA-0908 Sites #90-93 

91 NA-0909 Sites #11 0-117 
92 NA-0910 Sites #1 05-1 09 

T T h II AML P . ct se a ro1e 

93 NA-0911 Sites #1-35 

94 NA-0912 Sites #85-86 c - small voids 

95 NA-0913 Sites #87 -89 c - erosion activity 

96 NA-0914 Sites #95-104: Martin/Sah Tah Mines 

97 NA-0915 Sites#118-121 c- pending 
98 NA-0916 Sites #151-154 c- small void 
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Action 

In Black Mesa 2 

In Oak Spring 3 

?, Need VE 

?, Need VE 

Warranty work 

Warranty work 

Warranty work 

Warranty work 

n~- .... , o7 
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RECLAIMED AML SITES VISITED TO DATE (August 21, 1996) 

PROJECT NUMBER AND PROJECT NAME PROBLEMS NOTED 

C IP . ts oa TO]eC 

1 NA-0001 Window Rock None 

2 NA-0002 Jack Johnson Aprons on diversion channels need to be repaired 
7 sites have reopened due to settling of backfill material & 2 

3 NA-0003 North Hogback subsidences 
2 of the 3 closed portal have reopened due to settling of 

4 NA-0004 Newcomb backfill material 

5 NA-0005 Little Water Minor maintenance of erosion (sediment) control structures. 

6 NA-0006 TsaYa None 

7 NA-0007 Blackgoat None 
Round Top Site has reopened due to settling of backfill 

8 NA-0008 Montezuma's Chair material 
9 NA-0009 Chinle Mine (Blue Gap) Subsidence (24'x15' area) occurring and channel erosion. 
10 NA-0010 Sweathouse Peak None; 1 MO remains - historical structure? 

11 NA-0011 Shonto None 
Subsidence (at southern site) has caused reopening of 

12 NA-0012 Chilchinbeto closure 
13 NA-0013 Balakai None 

14 NA-0014 Ferro/Canoncito None 

15 NA-0015 John Joe None 
Maintenance of erosion (sediment) control structures 

16 NA-0016 Tohatchi needed; Settling has caused reopening 
17 NA-0017 Coal Mine Mesa None; subsidence to be addressed in Coal 4 & 5 Project 
18 NA-0018 White Rock Monitored coal fire + 4 sites unreclaimed at chapter request 
19 NA-0019 Chaco Wash Subsidence (at northern site) causing reopening of closure 
20 NA-0020 Halgaii Toh Subsidence/ settling (25' dia.) occurring. 

Subsidence/settling at Site #1 -this sub-site may have not 
21 NA-0021 James Barber been reclaimed. 

3 gob piles; one MO (?); Site shows no reclamation work -
22 NA-0022 Tree Well maybe in alloted land 
23 NA-0023 Nenahnezad None 

24 NA-0024 
Reopening of closure due to settling of backfill material - to 

Crownpoint be addressed in Eastern Agency Project 
25 NA-0025 Steamboat None 
26 NA-0026 Manuel ito None 
27 NA-0027 Toyee None 
28 NA-0028 Red Rock None 
29 NA-0029 La Vida Mission Coal Fire - Monitoring; Cracking & sloughing 

30 NA-0030 Wingate Hogback 
Erosion problems - terrace edges & under fence; 
Insufficient closure of MO; on alloted land 

31 NA-0031 Chindi Wash Subsidence (at southern site) causing reopening of closure 
32 NA-0032 Reptile I None 
33 NA-0033 Reptile II None 
34 NA-0034 Lohali Point None 
35 NA-0035 Needle None 

36 NA-0036 Dalton-Hannah 
One mine opening (P) to be addressed in ongoing Coal 4 & 
5 Proiect 

37 Shonto Coal Fire 
1987 OSM Emergency Project - Fracturing due to 
underoround fire; continue monitoring 



RECLAIMED AML SITES VISITED TO DATE (August 21, 1996) 

PROJECT NUMBER AND PROJECT NAME PROBLEMS NOTED 

C IP oa ro}ects 
1 NA-0001 Window Rock None 
2 NA-0002 Jack Johnson Aprons on diversion channels need to be repaired 

3 NA-0003 North Hogback 7 sites have reopened due to settling of backfill material & 2 
subsidences 

4 NA-0004 Newcomb 2 of the 3 closed portal have reopened due to settling of backfill 
material 

5 NA-0005 Little Water Minor maintenance of erosion (sediment) control structures. 

6 NA-0006 TsaYa None 

7 NA-0007 Blackgoat None 

8 NA-0008 Montezumas Chair Round Top Site has reopened due to settling of backfill material 

9 NA-0009 Chinle Mine (Blue Gap) Subsidence (24x15 area) occurring and channel erosion. 

10 NA-0010 Sweathouse Peak None; 1 MO remains - historical structure? 

11 NA-0011 Shonto None 
12 NA-0012 Chilchinbeto Subsidence (at southern site) has caused reopening of closure 

13 NA-0013 Balakai None 

14 NA-0014 Ferro/Canoncito None 

15 NA-0015 John Joe None 

16 NA-0016 Tohatchi Maintenance of erosion (sediment) control structures needed; 
Settling has caused reopening 

17 NA-0017 Coal Mine Mesa None; subsidence to be addressed in Coal 4 & 5 Project 

18 NA-0018 White Rock Monitored coal fire + 4 sites unreclaimed at chapter request 

19 NA-0019 Chaco Wash Subsidence (at northern site) causing reopening of closure 

20 NA-0020 Halgaii Toh Subsidence/ settling (25 dia.) occurring. 

21 NA-0021 James Barber Subsidence/settling at Site #1 - this sub-site may have not been 
reclaimed. 

22 NA-0022 Tree Well 3 gob piles; one MO (?); Site shows no reclamation work -
maybe on alloted land 

23 NA-0023 Nenahnezad None 

24 NA-0024 Crownpoint Reopening of closure due to settling of backfill material - to be 
addressed in Eastern Agency Project 

25 NA-0025 Steamboat None 

26 NA-0026 Manuelito None 

27 NA-0027 Toyee None 

28 NA-0028 Red Rock None 

29 NA-0029 La Vida Mission Coal Fire - Monitoring; Cracking & sloughing 

30 NA-0030 Wingate Hogback Erosion problems - terrace edges & under fence; Insufficient 
closure of MO; on alloted land 

31 NA-0031 Chindi Wash Subsidence (at southern site) causing reopening of closure 

32 NA-0032 Reptile I None 

33 NA-0033 Reptile II None 

34 NA-0034 Lohali Point None 

35 NA-0035 Needle None 

36 NA-0036 Dalton-Hannah One mine opening (P) to be addressed in ongoing Coal 4 & 5 
Project 

37 Shonto Coal Fire 1987 OSM Emergency Project- Fracturing due to underground 
fire; continue monitoring 
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RECLAIMED AML SITES VISITED TO DATE (August 21, 1996) 

PROBLEMS NOTED 

None 

C AML P . t1 ameron fOJeC 

38 NA-0105 Henry Sloan No. 1 (2 sites) Erosion occuring - riprap drainage; terracing & scarificaton of final 
cover to reduce erosion 

39 NA-0113 Jeepster Erosion occuring - Installation of drop structure will reduce head 
cutting of channel. 

40 NA-0123 Charles Huskon No. 19 None 
41 NA-0125 Charles Huskon No. 12 None 

42 NA-0141 Juan Horse No. 4 Cracking due to settling 
43 NA-0148 Jack Huskon No. 3 None 

C AML P . t2 ameron fOjeC 
44 NA-0127 Max Johnson No. 1 None 
45 NA-0128 Lemuel Littleman No. 2 (2 sites) None 

46 NA-0129 Charles Huskon No. 1 (2 sites) None 

47 NA-0135 Evans Huskon No. 2 (2 sites) None 

48 NA-0139 Juan Horse No. 3 Minor cracking due to settling 

49 NA-0149 Charles Huskon No. 3 (4 sites) Erosion occuring - riprap drainage; terracing & scarificaton of final 
cover to reduce erosion 

50 NA-0153 Charles Huskon No. 7 Erosion occuring - riprap drainage; terracing & scarificaton of final 
cover to reduce erosion 

51 NA-0154 Yazzie No. 102 Erosion occuring - riprap drainage; terracing & scarificaton of final 
cover to reduce erosion 

M t V. II AML P . t 1 onumen a ey ro)ec 
52 NA-0200 Moonlight Cracking along pit edge due to settling 

53 NA-0201 Boot Jack Minor settling 

54 NA-0202 Radium Hill/Fern Mine Minor settling 

55 NA-0203 Tract II None 

C IAMLP . t ove ro)ec 
56 NA-0300 Mine 11, 12, & 15 (Sites#6-18) Sites (3 on SE end) have openings due to settling of backfill 

57 NA-0301 Frank No. 1 Mines (Site #81) None 

58 NA-0302 Mesa V Mines (Sites #88-90) None 

59 NA-0303 Cove Mesa Mines (Sites #147-155, None 
180-190) 

B I b "t I AML P . t ec a 1 o fO)eC 
60 NA-0400 Syracuse Mines (Sites #19-35) None 

61 NA-0401 Copper Mine (Sites #69 & 70) Unstable Structures - foot bridge & highwall 

Blue Gap AML Project 
62 NA-0700 Rough Rock Slope No. 9 (Site 12) None 

63 NA-0701 Claim 28 (Site 14) None 

64 NA-0702 Claim 7 & 10 (Sites 15-17) None 

65 NA-0703 Etsitty No. 1 (Sites 27 & 28) None 
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0 
RECLAIMED AML SITES VISITED TO DATE (August 21, 1996) 

PROJECT NUMBER AND PROJECT NAME PROBLEMS NOTED 

0 kS IAML P . t a ;prmg roJec 
66 NA-0800 Gravel Top Claim (Sites #13 & 14) None 

67 NA-0801 Lower Oak Creek (Sites #17-21) None 

68 NA-0802 Upper Salt Rock Claim (Sites #21 0 None 
& 211) 

69 NA-0803 VCA Plot No.3 (Site #168-176) None 

70 NA-0804 VCA Plot No. 3 (Site #161) None 

71 NA-0805 VCA Plot No. 3 (Site #132) None 

72 NA-0806 VCA Plot No.3 (Site #144-156) Subsidence 

73 NA-0807 E. Tapahonso Claim (Sites #1 07 & None 
108) 

Oak Spring II AML Project 

74 NA-0808 Gravel Top Claim (Sites #1-12, 15 None 
& 16) 

75 NA-0809 VCA Plot No. 3 (Site #136) None 

76 NA-0810 E. Tapahonso Claim (Sites #90&91) None 

77 NA-0811 King Tutt Point (Sites #111-125) None 

78 NA-0812 E. Tapahonso Claim (Sites #1 09, None 
110&212) 

T. T. h I AML P . t se a rojeC 
79 NA-0901 Rattlesnake Borehole None 
80 NA-0902 Rattlesnake Mines (Sites #58-76) None 

81 NA-0903 Site #157 None 

82 NA-0904 Sites #164-166 None 

83 NA-0905 Sites #146-148 Site #147 has reopened due to settling of backfill material 

84 NA-0906 Sites #45-55 Site #1 05 has reopened due to settling of backfill material 

85 NA-0907 Sites #80-83 None 

86 NA-0908 Sites #90-93 None 

87 NA-0909 Sites #11 0-117 None 

88 NA-0910 Sites #1 05-1 09 None 

T. T. h II AML P . t se a ro}eC 
89 NA-0911 Sites #1-35 None 

90 NA-0912 Sites #85-86 Site #86 has reopened due to settling and subsidence over closure 

91 NA-0913 Sites #87 -89 Erosion washing off cover material 

92 NA-0914 Sites #95-1 04 None 

93 NA-0915 Sites #118-121 None 

94 NA-0916 Sites #151-154 None 
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NAMLRD ARCHAEOLOGICAL SURVEY UST 

USGS 7.5' 
NA# Site No. & Name Mine Tvee Chapter Topo. Quad Acres 

96-1 F&B Claims Rim strip (prospect) Bodaway/Gap Bitter Spring 25.00 
2 96-3 Unnamed Rimstrip (prospect) Bodaway/Gap Explosive Rock 5.00 
3 964 Unnamed Rimstrip Bodaway/Gap LeesFeny 28.75 
4 NA-0101 96-5 Jimmy Boone (a) Portal Bodaway/Gap Lees Ferry 5.00 
5 NA-0101 96~ Jimmy Boone (b) Portal Bodaway/Gap LeesFeny 5.00 
6 96-7 Jimmy Boone (c) Rim strip Bodaway/Gap LeesFeny 3.75 
7 96-8 Jimmy Boone (d) Rim strip Bodaway/Gap LeesFeny 3.75 
8 96-9 Jimmy Boone (e) Rimstrip (prospect) Bodaway/Gap LeesFeny 6.25 
9 96-10 Jimmy Boone (f) Drill holes (prospect) Bodaway/Gap LeesFeny 6.25 

10 96-11 June (a) Rimstrip (prospect) Bodaway/Gap Lees Ferry 1.25 
11 96-12 June (b) Rimstrip (prospect) Bodaway/Gap Lees Ferry 1.25 
12 96-13 June (c) Rimstrip (prospect) Bodaway/Gap Lees Ferry 1.25 
13 96-14 Tommy (a) Rimstrip (prospect) Bodaway/Gap Lees Ferry 1.25 
14 96-15 Tommy(b) Rimstrip (prospect) Bodaway/Gap Lees Ferry 1.25 
15 96-16 Tommy(c) Rim strip (prospect) Bodaway/Gap LeesFeny 1.00 
16 96-17 Tommy (d) Rimstrip (prospect) Bodaway/Gap Lees Ferry 1.25 
17 96-18 Tommy (e) Rim strip Bod away/Gap Lees Ferry 6.25 
18 96-19 Thomas # 1 (a) Rimstrip/Portal Bodaway/Gap Bitter Spring 7.50 
19 96-20 Thomas # 1 (b) Rim strip Bodaway/Gap Bitter Spring 7.00 
20 96-21 Black Peak Rim strip (prospect) Bodaway/Gap The Gap 1.00 
21 96-22 Icicle (a) Rimstrip (prospect) Bodaway/Gap Willow Springs 1.00 
22 96-23 Icicle (b) Rim strip (prospect) Bodaway/Gap Willow Springs 1.00 
23 NA-0102 96-24 Max Huskon (a) Open pit Bodaway/Gap Willow Springs 1.00 
24 NA-0102 96-25 Max Huskon (b) Open pit Bodaway/Gap Willow Springs 2.00 
25 NA-0102 96-26 Max Huskon (c) Open pit Bodaway/Gap Willow Springs 2.00 
26 NA-0102 96-27 Max Huskon (d) Open pit Bodaway/Gap Willow Springs 2.00 
27 NA-0102 96-28 Max Huskon (e) Rim strip Bodaway/Gap Willow Springs 2.00 
28 NA-0102 96-29 Max Huskon (f) Rim strip Bodaway/Gap Willow Springs 2.00 
29 NA-0102 96-30 Max Huskon (g) Rim strip Bodaway/Gap Willow Springs 2.00 
30 96-31 Yellow Jeep (a) Portal (collapsed) Coal Mine Mesa The Landmark 6.25 
31 96-32 Yellow Jeep (b) Rim strip Coal Mine Mesa The Landmark 1.00 
32 96-33 Amos Chee #1-3 (a) Rim strip Coal Mine Mesa Standing Rock 8.25 
33 96-34 Amos Chee # 1-3 (b) Rimstrip Coal Mine Mesa Standing Rock 6.00 
34 96-35 Amos Chee # 1-3 (c) Rim strip Coal Mine Mesa Standing Rock 7.25 
35 96-36 Amos Chee #1-3 (d) Rim strip Coal Mine Mesa Standing Rock 3.75 
36 96-37 AdolfMaloney Rimstrip Coal Mine Mesa Standing Rock 6.00 
37 96-38 Martin Johnson Rim strip Bodaway/Gap Willow Springs 6.25 

38 96-39 Hosteen Nez (a) Rim strip Coal Mine Mesa Gold Spring 6.25 
39 9640 Hosteen Nez (b) Rim strip Coal Mine Mesa Gold Spring 1.25 
40 9649 Morale Claim Rimstrip/Portal Indian Wells Indian Wells 5.00 
41 96-50 Hoskie Tso Claim Rim strip (prospect) Indian Wells Indian Wells 2.00 
42 96-58 Zealy Tso (a) Rim strip Chinle Del Muerto 1.00 
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NAMLRD ARCHAEOLOGICAL SURVEY LIST 

USGS 7.5' 

NA# Site No. & Name MineTvpe Chapter Toeo. Quad Acres 

43 96-59 Zealy Tso (b) Rim strip Chinle DelMuerto 1.00 

44 NA-0103 CAM-I Earl Huskon No.l-2 Pits Bodaway/Gap Shadow Mtn Well 13.00 

45 NA-0103 CAM-2 Paul Husk.ie No.2 I (A&B No.2 I) Pit/Rimstrip/Shaft Bodaway/Gap ShadowMtn Well 18.00 

46 NA-0103 CAM-3 Earl Huskon No.3 Pits Bodaway/Gap Shadow Mtn Well 10.00 

47 CAM-4 A & B No.5 Rimstrip/Pit Bodaway/Gap Shadow Mtn Well 3.75 

48 CAM-S Charles Huskon No.7 (MP-357) Rim strip Bodaway/Gap Shadow Mtn Well 12.50 

49 CAM-7 A&BNo.13 Rimstrip Bodaway/Gap Shadow Mtn Well 1.25 

50 CAM-8 A & B No.7 Rim strip Bodaway/Gap Shadow Mtn Well 1.25 

51 NA-0104 CAM-11 Charles Huskon No.6 Pits Coal Mine Mesa Cameron North 19.00 

52 CAM-12 Lemuel Littleman No.l,7 Pit Coal Mine Mesa Cameron North 2.50 

53 CAM-14 MontezumaNo.7c Rimstrip Bodaway/Gap Cameron North 5.00 

54 CAM-15a Montezuma No.7b Rim strip Bodaway/Gap Cameron North 1.25 

55 CAM-15c Montezuma No.7b Rim strip Bodaway/Gap Cameron North 1.25 

56 CAM-16 Montezuma No.7 a Rimstrip Bodaway/Gap Cameron North 1.25 

57 CAM-17a Montezuma No.2-west Rim strip Bodaway/Gap Cameron North 3.75 

58 CAM-17b Montezuma No.2-east Rimstrip Bodaway/Gap Cameron North 12.50 

59 CAM-18 Casey No.3 Rim strip Coal Mine Mesa Cameron North 1.25 

60 CAM-19 Kachina No.6 Wastepiles Coal Mine Mesa Cameron North 3.75 

61 CAM-21 Evans Huskon No.34 Pit Coal Mine Mesa CameronNE 5.00 

62 CAM-22 Charles Huskon No.20 Pit Coal Mine Mesa CameronNE 2.50 

63 NA-0106 CAM-26 A & B No.3 Pit Cameron Cameron North 18.00 

64 CAM-40 Lemuel Littleman No.3 Rim strip Cameron Cameron South 1.25 

65 CAM-43 Charles Huskon No.l4 Rim strip Cameron Cameron South 15.00 

66 NA-0107 CAM-44 Montezuma No.1 Pit Cameron Cameron South 5.50 

67 CAM-45 Manuel Denetsone No.2 Vert. Shaft Coal Mine Mesa Cameron SE 1.25 

68 NA-0108 CAM-47 A & B No.2 Rimstrip Cameron Cameron South 18.00 

69 CAM-52 Paul Huskie No.l,2&20 Rim strip Cameron Cameron South 8.75 

70 CAM-58a Charles Huskon No.8 Rim strip Cameron Cameron SE 6.25 

71 CAM-58b Charles Huskon No.8 Rim strip Cameron Cameron SE 6.25 

72 CAM-59 Boyd Tisi No.I Pit Cameron Cameron SE 1.25 

73 CAM-60 Evans Huskon No.35 Pit Coal Mine Mesa Cameron SE 18.75 

74 CAM-64 Taylor Reid No.2 Pit Cameron Cameron South 2.50 

75 NA-0109 CAM-85 Jackpot No.40 Pit Coal Mine Mesa WupatkiNE 21.00 

76 CAM-89 Amos Chee No.8 Pit Coal Mine Mesa Wupatk.iNE 3.75 

77 NA-0110 CAM-90 Max Johnson No.7 Pit Coal Mine Mesa WupatkiNE 10.00 

78 CAM-91 Charles Huskon No.9 Pit Coal Mine Mesa WupatkiNE 6.25 

79 CAM-92 Elwood Thompson No.1 Wastepiles Coal Mine Mesa WupatkiNE 3.75 

80 CAM-99 Charles Huskon No.l8 Pit Coal Mine Mesa Wupatk.i NE 7.50 

TOTAL APPROXIMATE ACRES 469.00 

Cost of survey at $50/acre = -""> $23,450.00 
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